
 
NAVAL 

POSTGRADUATE 
SCHOOL 

 
MONTEREY, CALIFORNIA 

 

 
 

THESIS 
 

Approved for public release; distribution is unlimited. 

ASSESSING THE VALUE OF THE JOINT RAPID 
ACQUISITION CELL 

 
by 
 

Michael W. Middleton 
 

December 2006 
 Thesis Advisor:   Keith Snider 
 Second Reader: Doug Brook 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

THIS PAGE INTENTIONALLY LEFT BLANK 



 i

 REPORT DOCUMENTATION PAGE Form Approved OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 1 hour per response, including the time for reviewing instruction, 
searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send 
comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to 
Washington headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 
22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188) Washington DC 20503. 
1. AGENCY USE ONLY (Leave blank) 
 

2. REPORT DATE   
December 2006 

3. REPORT TYPE AND DATES COVERED 
Master’s Thesis 

4. TITLE AND SUBTITLE Assessing The Value of the Joint Rapid 
Acquisition Cell 
 
6. AUTHOR(S)  Michael Middleton 

5. FUNDING NUMBERS 

7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) 
Naval Postgraduate School 
Monterey, CA  93943-5000 

8. PERFORMING ORGANIZATION 
REPORT NUMBER     

9. SPONSORING /MONITORING AGENCY NAME(S) AND ADDRESS(ES) 
N/A 

10. SPONSORING/MONITORING 
    AGENCY REPORT NUMBER 

11. SUPPLEMENTARY NOTES  The views expressed in this thesis are those of the author and do not reflect the official policy 
or position of the Department of Defense or the U.S. Government. 
12a. DISTRIBUTION / AVAILABILITY STATEMENT   
Approved for public release; distribution is unlimited 

12b. DISTRIBUTION CODE 
A 

13. ABSTRACT (maximum 200 words)  
The Joint Rapid Acquisition Cell (JRAC) was established to assist, determine, monitor, and track the 

fulfillment of Immediate Warfighter Needs (IWN’s).  This thesis has a primary goal to investigate whether the JRAC 
and its processes are value added to the DoD acquisition process, and a secondary goal to document the JRAC process 
and analyze its usage to date.  Analysis such as this thesis may be used to determine if the Joint Rapid Acquisition 
Cell is the correct model for rapid acquisition and if it should be institutionalized for the Global War on Terror and 
beyond.   

The thesis assesses the JRACs value against a base line of existing service rapid acquisition processes.  
Value centers derived from Knowledge Value Added (KVA) methodologies form the basis of the assessment.  The 
thesis concludes with recommendations for JRAC institutionalization. 

 
 
 

 
15. NUMBER OF 
PAGES  

79 
 

14. SUBJECT TERMS  Rapid Acquisition, Joint Rapid Acquisition Cell, Joint Urgent Operational 
Need, Immediate Warfighter Need. 

16. PRICE CODE 

17. SECURITY 
CLASSIFICATION OF 
REPORT 

Unclassified 

18. SECURITY 
CLASSIFICATION OF THIS 
PAGE 

Unclassified 

19. SECURITY 
CLASSIFICATION OF 
ABSTRACT 

Unclassified 

20. LIMITATION OF 
ABSTRACT 
 

UL 
NSN 7540-01-280-5500 Standard Form 298 (Rev. 2-89)  
 Prescribed by ANSI Std. 239-18 



 ii

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

THIS PAGE INTENTIONALLY LEFT BLANK 



 iii

Approved for public release; distribution is unlimited. 
 
 

ASSESSING THE VALUE OF THE JOINT RAPID ACQUISITION CELL 
 

Michael W. Middleton 
Major, United States Marine Corps 

B.A., Clemson University 
 
 

Submitted in partial fulfillment of the 
requirements for the degree of 

 
 

MASTER OF BUSINESS ADMINISTRATION 
 
 

from the 
 
 

NAVAL POSTGRADUATE SCHOOL 
December 2006 

 
 
 

Author:  Michael W. Middleton 
 
 
 

Approved by:  Dr. Keith Snider 
Thesis Advisor 

 
 
 

Dr. Doug Brook 
Second Reader/Co-Advisor 

 
 
 

Dr. Robert N. Beck, Dean 
      Graduate School of Business and Public Policy 



 iv

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

THIS PAGE INTENTIONALLY LEFT BLANK 



 v

ABSTRACT 

The Joint Rapid Acquisition Cell (JRAC) was established to assist, determine, 

monitor, and track the fulfillment of Immediate Warfighter Needs (IWN’s).  This thesis 

has a primary goal to investigate whether the JRAC and its processes are value added to 

the DoD acquisition process, and a secondary goal to document the JRAC process and 

analyze its usage to date.  Analysis such as this thesis may be used to determine if the 

Joint Rapid Acquisition Cell is the correct model for rapid acquisition and if it should be 

institutionalized for the Global War on Terror and beyond.   

The thesis assesses the JRACs value against a base line of existing service rapid 

acquisition processes.  Value centers derived from Knowledge Value Added (KVA) 

methodologies form the basis of the assessment.  The thesis concludes with 

recommendations for JRAC institutionalization.
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I. INTRODUCTION 

A. PROBLEM STATEMENT 

If you can go through the OODA loop faster than your enemy, you'll live 
and he'll die. 

-John Boyd 

 

While we are postponing, life speeds on.  

-Seneca  

In this day of asymmetrical warfare and the rapid transfer of technology and 

communications, the speed required to complete the action/reaction cycle is increasing 

exponentially.  One must have the ability to rapidly “observe–orient–decide–act” (OODA 

Loop)1—a maxim echoed throughout nearly all areas of the Department of Defense 

(DoD) and especially by the warfighter.   

The United States military services have done an incredible job realigning the 

operational forces into an agile and highly flexible force that has demonstrated its ability 

to meet myriad threats. With this realignment in mind, the Department of Defense (DoD) 

must determine if the entire organization is aligned with its emphasis on maneuver 

warfare (speed and agility).  This alignment should be incorporated throughout the 

organization—not simply at the warfighter level.   

As the Honorable Kenneth J. Krieg stated, “the front office can only be as agile as 

the back office.”  This metaphor symbolically calls for all service-supporting programs 

within the DoD to emphasize speed and agility in their processes, so they can truly be a 

support and not a hindrance to the warfighter.2  An effective information-age system must 

                                                 
1 John R. Boyd, Colonel (Retired), United States Air Force, originated the OODA Loop concept—

which is a cornerstone in today’s military strategy of maneuver warfare and how the warfighter is trained.  
His concept is outlined in his paper Destruction and Creation, 3 September 1976.    

2 Mr. Kenneth J. Krieg, Undersecretary of Defense Acquisition, Technology, and Logistics, Remarks at 
the Naval Post Graduate School Acquisition Research Symposium (Monterey, CA: NPS, 19 May 2006).   
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focus on the outside world and “move to the sound of the guns.”3  This need for speed 

and agility cannot come at the sacrifice of quality.  Just as the Toyota Corporation has 

been able to meet its customers’ needs and wants quickly and with high levels of 

satisfaction, so must the DoD for its customer the warfighter.4  As Peter Drucker states, 

“effective leaders realize that all the important impacts occur outside the organization and 

the organization exists for the purpose of achievements measured only by outside 

occurrences.”5   

 One of the ways the DoD has attempted to realign its acquisition community and 

the support it provides to the warfighter is through the Joint Rapid Acquisition Cell 

(JRAC).  The JRAC was born out of the need to rapidly acquire material or service 

solutions that, if not fulfilled, could result in the death of US service personnel or in 

mission failure.   

  

B. GOALS   

 The goal of this thesis is to investigate whether the JRAC and its processes are 

value added to the DoD acquisition process.  

 In order to accomplish the above, the discussion will also focus on a secondary 

goal: to document the JRAC process and analyze the usage of its processes to date.   

 

C. METHODOLOGY   

 A baseline will be established to determine if the JRAC is value added to the DoD 

acquisition system.  This baseline will be drawn from existing DoD acquisition and 

Service rapid acquisition initiatives to highlight what existed prior to and in conjunction 

with the JRAC process.  The baseline will use value centers to focus on those areas of 

importance to the DoD.  A review of work done by Thomas Housel and Arthur Bell on 

                                                 
3 Newt Gingrich, Entrepreneurialism and The Federal Government, Capitol Hill Hearing Testimony, 

House Government Reform Committee, Federal Workforce and Agency Organization Subcommittee 
(Washington, DC, 13 July 2005).   

4 Chet Richards, Certain to Win: The Strategy of John Boyd Applied to Business (Philadelphia, PA: 
Xlibris, 2004). 

5 Peter F. Drucker, The Effective Executive  (New York: Harper Business Essentials, 2002).    
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the Knowledge Value-Added (KVA) Theory was utilized to formulate these value 

centers.6  The KVA methodology asserts that processes within an organization should 

add value to the final product, and that variations in these processes are transformational 

and can be valued in the final product.7  These value centers are important to any 

organization in that they highlight those steps that add value to the final product, not 

those which merely waste resources.  Information used to establish the baseline and to 

document the JRAC process will be qualitative and drawn from literature review, 

historical records examination, a case study, and interviews.   

Analysis of usage of the JRAC process will be accomplished through statistical 

analysis as well as through historical data, documents, and interviews.      

 

D.  ASSUMPTIONS 

 This research makes some assumptions. The first is that the DoD must accelerate 

its acquisition time cycle to remain at a competitive military advantage in the next 

century given the evolutionary nature of war.  The researcher also assumes that rapid 

acquisition does not necessarily result in inferior products or more costly solutions.  

Finally, it is assumed that there will need to be two forms of acquisition within the DoD 

for the future: one focused on long-term acquisition and one focused on short-term.  The 

DoD can no longer simply categorize acquisitions in terms of dollars and technological 

readiness.  It must consider a third, and quite possibly the most important, facet of time as 

a determinant of an acquisition’s validity, supportability, and resourcing priority.            

   

 

 

 

 

 

                                                 
6 Thomas J. Housel and Arthur H. Bell, Measuring and Managing Knowledge (Boston, MA: McGraw-

Hill/Irwin, 2001). 
7 Thomas J. Housel and Arthur H. Bell, Measuring and Managing Knowledge (Boston, MA: McGraw-

Hill/Irwin, 2001). 
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II. BACKGROUND 

A.  ACQUISITION AND THE GLOBAL WAR ON TERROR 

Since September 11, 2001, the United States military has found itself involved in 

the Global War on Terror.  After the attacks on the World Trade Center and Pentagon, the 

military has been deployed and engaging the enemy all over the world.  The Department 

of Defense went to war with the forces and equipment it had, but is rapidly employing a 

multitude of emerging technologies as the nature of war evolves.   

 In the Global War on Terror (GWOT), many new enemies have surfaced, and a 

variety of tactics have found their infancy in the alley ways of Iraq, the mountains of 

Kabul, and the fields in the Horn of Africa.  As in any war, new tactics and enemies have 

given rise to a new breed of equipment and material to combat these efforts.  The need 

for the standard beans, bullets, and band-aids still exists; but, as times change, so do 

many of the tools used in war.   

Correspondingly, when the Department of Defense identifies a threat that can be 

countered or defeated through the procurement of a service or piece of equipment, the 

Department needs a process in place to get that equipment or service to the warfighter 

quickly.  The ability to discover, develop, and deliver resources and materiel that can 

combat even the smallest of the terrorists’ tactical advantages will be critical for victory.  

 

B.  THE MOVE TO RAPID ACQUISITION  

In wartime, delay in making decisions does not avoid risk; it can simply 
shift the risk to those who are already in danger. 

      -Paul Wolfowitz  

 

 In 2004, the Department of Defense, the Services, and members of Congress 

realized that procedures and processes had to be implemented in order to keep pace with 

the demands of a face-paced war.  Within the acquisition regulations that existed at the 

time, there were many authorities that allowed the acquisition of materiel in a streamlined 

manner.  Avenues such as commercial-off–the-shelf (COTS) purchasing and Service 
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rapid acquisition initiatives such as the Marine Corps’s Universal Needs Statement 

(UNS), Navy’s Rapid Deployment Capability (RDC), and Air Force’s Combat Mission 

Need Statement (C-MNS) were available to enable a faster acquisition process.8,9  These 

formed the emerging baseline of rapid acquisition.   

Problems still existed though; many institutional myths and long-entrenched 

business-as-usual practices continued to obstruct and slow many routes to procurement.  

Also, the lack of knowledge of existing procedures, the loss of institutional expertise due 

to retirement of long-term acquisition professionals, or the lack of continuity in 

acquisition staffs are causes of a slower acquisition process.  There is a personnel-rotation 

policy through the Pentagon and Service acquisition staffs that have military personnel 

departing to their next duty assignment when they are just beginning to comprehend the 

system.  There is also speculation that no one would dare move rapidly for fear of 

crossing a line, no matter how good the intention.  This fear of being drawn and quartered 

for an error in bureaucratic process, either real or imagined, slows the process and limits 

the use of existing authorities.10   

With these factors in mind, the Services, DoD, and Congress moved to broaden 

and implement new authorities to permit rapid acquisition, especially for equipment 

necessary to prevent the loss of life or mission failure. 

 

1. Service Rapid Acquisition: A Baseline 

As mentioned earlier, within the DoD there are Service rapid acquisition 

processes (SRAP) in place.  SRAP such as the Marine Corps’ Urgent Universal Needs 

Statement (UUNS) have been put in place to expedite the acquisition of a capability to 

meet an urgent requirement.  The Service processes outlined here exhibit similar efforts 

to meet materiel requests coming from the battlefield.  Existing regulations allowed the 

                                                 
8 Department of Defense, The Defense Acquisition System, 12 May 2003, Department of Defense 

Directive 5000.1. 
9 Chairman of the Joint Chiefs of Staff, Rapid Validation and Resourcing of Joint Urgent Operational 

Needs (JUONS) in The Year of Execution, 15 July 2005, Chairman of the Joint Chiefs of Staff Instruction 
(CJCSI 3470.01).   

10 Jack D. Patterson, Principal Deputy Undersecretary of Defense (Comptroller), interview by author  
(Washington, DC),  8 September 2006. 
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following processes to take place, but were limited in scope to the specific Service and 

materiel that was deemed Service-specific.  This overview will provide a baseline of 

rapid acquisition at the Service level within the DoD so a comparison can be made to the 

value offered by the JRAC. 

 

a. United States Marine Corps Rapid Acquisition 

The first process examined is the Marine Corps’ UUNS process.  This 

process is not intended to field equipment Marine Corps wide, but to fill immediate 

operational needs of deployed forces or those getting ready to deploy.11  The capabilities 

fielded through the UUNS process will not normally be supported in the same manner as 

formal programs of record.  The requests for UUNS solutions flow from the applicable 

Commander Marine Forces and Marine Component Commanders with general officer 

endorsement.  Formatting of the requests is standardized and transmitted electronically.  

There is great emphasis in the process to forward, for information, UUNS requests to 

applicable Marine Expeditionary Units (MEU) and other Marine forces that are currently 

or will be operating in the same area that originates an UUNS to gauge if there is a 

greater need.12, 13   

The Marine Corps’ acquisition system puts these requests through a series 

of checks to validate, research, and fulfill the requests.  Representatives from the Marine 

Requirements Oversight Council (MROC), Deputy Commandant Programs & Resources 

(DC P&R), and the Deputy Commandant Combat Development & Integration (DC 

CD&I) are designated to handle an UUNS.  These are the action organizations within the 

Marine Corps that validate and resolve submitted requests and distribute those items 

requested to the Marine warfighter.14    

                                                 
11 US Marine Corps, Urgent Universal Needs Statement (UUNS) Process, Washington, DC, 26 January 

2006, MARADMIN 045/06. 
12 Ibid. 
13 US Marine Corps, OIF III Urgent Universal Need Statement (UUNS) Process, Washington, DC, 28 

September 2004, MARADMIN 424/04.  
14 US Marine Corps, Urgent Universal Needs Statement (UUNS) Process, Washington, DC, 26 January 

2006, MARADMIN 045/06. 
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The Marine Corps also incorporates the tracking of costs, usage rates, on-

hand quantity, and the flow of fielded materiel from UUNS requests.  Those UUNS 

requests that are unfilled are tracked and reported on a monthly basis, so requested needs 

are each fulfilled as soon as possible. 

 

b. United States Navy Rapid Acquisition  

The next Service rapid acquisition process to be examined is the Navy 

Rapid Deployment Capability (RDC).  The Navy process provides the ability to react 

immediately to newly discovered or potential enemy threats or to respond to significant 

and urgent safety situations.15  The RDC stresses streamlining of the dialogue between 

the requirements community, the Planning Programming Budgeting and Execution 

System (PPBES), and the acquisition management community.16  The RDC process is 

initiated at the program-sponsor level, and then validated by the Chief of Naval 

Operations (N8) for Resources, Warfare Requirements, and Assessments or by the 

Commandant of the Marine Corps (CMC) in the form of a memorandum.  There is no 

standardized formatting for the request.  The request is then forwarded to the Assistant 

Secretary of the Navy, Research, Development and Acquisition (ASN(RD&A)).  The 

ASN (RD&A) then approves or disapproves the request; if it is approved, he/she will 

forward it onto the appropriate Program Executive Officer (PEO), Systems Command 

(SYSCOM), or Direct Reporting Program Manager (DRPM).  These entities are then 

charged with developing strategy to expedite: resolution of the RDC, a plan of action, 

transition to an ACAT program if necessary, long-term maintenance, oversight, and 

testing of the solution.   

The researcher found no reference to funding limitations, funding sources, 

or time limits established within the process.  

 

 
                                                 

15 US Navy, Implementation and Operation of the Defense Acquisition System and the Joint 
Capabilities Integration and Development System, Washington, DC, 19 November 2004, SECNAV 
Instruction 5000.2. 

16 Ibid. 
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c. United States Army Rapid Acquisition 

The Army also has a rapid acquisition process in the form of the Rapid 

Equipping Force (REF).  The REF is a unit unto itself that is located under the larger 

Army acquisition organization but is permanently staffed to handle only rapid 

acquisitions. The REF reports directly to the Chief of Staff of the Army and takes its 

guidance from the Army G-3 (Office of the Deputy Chief of Staff for Operations & Plans 

(ODCSOPS)).  The REF’s mission is to rapidly increase mission capability while 

reducing risk to soldiers and others.17  Requests for REF solutions emanate both from the 

battlefield and also from REF personnel in the field who are attempting to solve 

identified problems with quick solutions on the battlefield and in operational test 

environments.18  This circumstance is different from the other Services, since REF 

personnel are on the battlefield actively looking for capability gaps and solutions instead 

of waiting for requests to be forwarded up the chain of command.  For requests with costs 

less than $100,000, a simple needs statement is all that is required to initiate action by the 

REF team, and there is no predetermined format.  Above the $100,000 mark, a formatted 

Operational Needs Statement (ONS), validated by the appropriate official, is required.  

The REF is available to assist in drafting either request.   

The REF has structured itself to assist in: (1) Direct Projects that are 

funded and controlled by REF personnel, (2) Franchise Projects that assist current or 

emerging programs to procure funding and work with commercial-based solutions that 

are currently available, or (3) Matrix Projects that assist in finding solutions to requests 

by merging existing materiel and technologies from other organizations (within the Army 

and DoD).   Through these three structures, the REF has a stated goal of providing 

equipment solutions within 90 days and distributing products to the warfighter within 360 

days.  REF also maintains vigilance over materiel solutions fielded through the process 

for maintenance issues.  Funding sources for REF initiatives vary. 

 

                                                 
17 US Army, Rapid Equipping Force Website. Available from 

http://www.ref.army.mil/flash/default.html; accessed 14 November 2006.   
18 Ibid. 



 10

d. United States Air Force Rapid Acquisition 

The Air Force also maintains its own in-house rapid acquisition process in 

the form of the Rapid Response Process (RRP), also referred to as Combat Capability 

Documents (CCD) and formerly known as Combat Mission Needs Statements (CMNS).  

This process has the stated purpose of accelerating the fielding of critical systems to meet 

theater-specific wartime needs.19  The Aeronautical Systems Command Contingency 

Review Council (ASC CRC) handles requests that are generated from informal and 

formal notification of an urgent need emanating from a Major Command (MAJCOM) or 

an ASC Systems Wing or Group.  There is no standardized format for the requests, and 

they must be deemed urgent by the ASC/CC (Commander, Aeronautical Systems 

Command).  The ASC/CC can: (1) direct the issue to a specific Systems Wing or Direct 

Reporting Group, which is the normal acquisition channel, (2) request additional 

assistance or support, or (3) activate the ASC CRC specifically for a request.  As the most 

rapid format, the ASC CRC takes the lead to rapidly focus the Air Force or its Systems 

Command on a specific crisis or need.20  The ASC CRC’s goal is to expedite 

communication and problem solving.  Its members are designated to identify solutions, 

allocate ASC resources as authorized, ensure validated requests have appropriate Combat 

Capability Documents (CCD), and designate Office of Primary Responsibility (OPR) or 

Office of Collateral Responsibility (OCR).   This acquisition means is not bound by rigid 

timelines nor does it have monetary limits associated with its procedures.   

Communication, along with vertical and horizontal coordination, is stressed throughout 

the process.  

 

e. United States Special Operations Command Rapid Acquisition 

Finally, one of the Combatant Commands has a rapid acquisition policy in 

place.  As the only Combatant Command with its own inherent acquisition authority, 

United States Special Operations Command (USSOCOM) has developed its C-MNS 

                                                 
19 US Air Force, Aeronautical Systems Center Rapid Response Process, Aeronautical Systems Center 

Instruction 63-114, 13 October 2004. 
20 Ibid. 



 11

(Combat Mission Needs Statement) to fill those gaps that require a rapid-acquisition 

solution.  Requests are formulated by the various special operations teams and are then 

forwarded to the Center for Force Structure, Requirements, Resources, and Strategic 

Assessments at USSOCOM.  The requests are handled within this organization by the 

Requirements Directorate and Acquisition Center and are validated only when a 

compelling need is identified by a special operations force (SOF) during an active 

combat/contingency operation.21 There is no standardized format for the submission of a 

request, and speed in providing the solution is stressed throughout the process.  Most 

capabilities are delivered in six months or less.  Possible funding sources for fulfilling a 

C-MNS include execution reviews, CMNS funds, supplemental requests, and Chairman 

Joints Chiefs of Staff (CJCS) programs.22 

 

f. Service Rapid Acquisition Summary 

By the fall of 2004, all Services and one Combatant Command established 

processes to handle requests dealing with the emerging situation on the battlefield.  

Requests were being received from action in Iraq, Afghanistan, and other areas that 

required immediate resolution due to capability gaps that were putting service member 

lives and mission success at risk.   

These processes were put in place to add value to the existing Service 

acquisition processes and to handle situations that were occurring at the time.  The SRA 

processes had to focus on quickly distributing products to the warfighter in each Service 

while still operating within the existing Service acquisition framework.  These SRAP 

coincide with many of the JRAC’s same value centers. 

Many of the Service rapid acquisition systems are limited to existing 

Service budgets and affect only that Service’s materiel portfolio.  These Service 

                                                 
21 Brigadier General Alfred Flowers, Director USSOCOM Center for Force Structure, Requirements, 

Resources and Strategic Assessments, interview with Special Operations Technology Online Edition,  
http://www.special-operations-technology.com/article.cfm?DocID=1500 , accessed 13 November 2006. 

22 Brigadier General Alfred Flowers, Director USSOCOM Center for Force Structure, Requirements, 
Resources and Strategic Assessments, interview with Special Operations Technology Online Edition,  
http://www.special-operations-technology.com/article.cfm?DocID=1500 , accessed 13 November 2006. 
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initiatives allow increased flexibility and are managed by existing acquisition staffs that 

are implementing existing Service acquisition strategies.  The Services also manage the 

long-term rapid acquisition of the materiel and may incorporate it more fully where 

feedback dictates.   

An understanding of the Service’s RA background and processes is vital 

to this discussion if we are to truly understand the JRAC process and its beginnings. 

 

2. Rapid Acquisition Authority Legislation 

Two pieces of important legislation have direct implications to current DoD rapid 

acquisition authority: the Ronald W. Reagan National Defense Authorization Act for 

Fiscal Year 2005 (House Resolution 4200) and the Bob Stump National Defense 

Authorization Act for Fiscal Year 2003.  Within Section 811 of H.R. 4200 (which was 

signed into law by the President on 28 October 2004), the Congress provided authority 

for the Secretary of Defense (SecDef) to rapidly acquire and deploy such equipment as 

approved by his signature in order to eliminate a combat-capability deficiency that has 

resulted in combat fatalities.23 

There are some key provisions within section 806(c) of the Bob Stump National 

Defense Authorization Act for Fiscal Year 2003 (Public Law Number 107-314) and 

section 811 of the Ronald W. Reagan National Defense Authorization Act for Fiscal Year 

2005 (Public Law Number 108-375) that are important to note.  Within these two 

sections, the SecDef, after making the determination that a materiel deficiency exists, 

shall designate a senior official to acquire the needed equipment with a goal of contract 

award within 15 days.  This designated senior official is also authorized to waive any 

provision of law, policy, directive, or regulation that would unnecessarily impede such 

acquisition, with the caveat that such impediment is submitted in writing and that any 

waiver is in no way contrary to any provision of law imposing civil or criminal 

penalties.24, 

                                                 
23 US House, Ronald W. Reagan National Defense Authorization Act for Fiscal Year 2005, HR 4200, 

Section 811, Pub. L. No. 108-375. 
24 US Congress, Bob Stump National Defense Authorization Act for Fiscal Year 2003, 2 December 

2002, Section 806, Pub. L. No. 107-314. 
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The bill also limits any acquisition under this authority to no more than $100 

million during any fiscal year and requires the SecDef to notify Congressional Defense  

Committees within 15 days if such action is deemed necessary.25 Congress also, under 

this legislation, permits broad financing avenues, allowing the SecDef to utilize any funds 

available to DoD within that fiscal year in order to fund the acquisition.  There is a two-

year time limit associated with any program that requires such rapid acquisition authority 

transition to the normal acquisition system after the initial determination by the SecDef.  

The Congress further stipulated, in Section 806 of the bill, that the SecDef shall ensure a 

streamlined process between the Joint Chiefs of Staff, acquisition community, the 

research and development community, and the commander of the combatant commands 

(COCOMs).26  

 

3. The Birth of the JRAC 

Prior to the President’s signature to the bill, Deputy Secretary of Defense 

Wolfowitz (DepSecDef), on 3 September 2004, sent a memorandum establishing the 

formation of the Joint Rapid Acquisition Cell (JRAC).27  Figure 1 depicts the sequence of 

legislation and correspondence leading up to the establishment of the JRAC and 

subsequent actions taken upon its implementation. 

Various memoranda emanated from the SecDef’s and DepSecDef’s offices during 

the fall of 2004 which laid the ground work for how the JRAC would operate.  They 

assigned personnel, organizational structure, procedures, composition, roles and 

responsibilities of offices involved, and a timeline for the program’s existence.   

                                                 
25 US House, Ronald W. Reagan National Defense Authorization Act for Fiscal Year 2005, 2005, HR 

4200, Section 811, Pub. L. No. 108-375. 
26 US House, Ronald W. Reagan National Defense Authorization Act for Fiscal Year 2005, 2005, HR 

4200, Section 811, Pub. L. No. 108-375. 
27 Paul Wolfowitz, Deputy Secretary of Defense, Memorandum, Subject: Joint Rapid Acquisition Cell 

(JRAC), 3 September 2004. 
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DepSecDef Wolfowitz’s memorandum of 15 November 2004 established the 

procedures for the JRAC and the need for the creation of such a process in order to meet 

the urgent needs of combatant commands determined to be operationally critical.28 

The action memorandum of 20 December 2004 was a recommendation the Under 

Secretary of Defense (Acquisition, Technology and Logistics) (USD (AT&L)) be 

designated as the gatekeeper for all requests needing the SecDef’s written determination 

for acquisitions under the provision for rapid acquisition authority. It also stated that the 

JRAC would be employed to fulfill such requests.  This recommendation was 

subsequently approved and placed the JRAC under the office of the USD (AT&L).29 

On January 25, 2005, SecDef Rumsfeld sent a memorandum to senior defense 

officials instructing the Department on how requests for rapid acquisition would be 

fulfilled.  This memorandum also acknowledged the urgency to rapidly fulfill the 

operational needs of the warfighter.30 

The memorandum of DepSecDef Wolfowitz on 22 March 2005 reinforced the 

time-critical nature of rapid acquisition and the pace of internal processes within the 

Pentagon.  The memorandum outlined the DepSecDef’s concerns in regards to time-

critical actions to meet the needs of the warfighter and how he felt that staff work, miring 

in administrative processes and delays to avoid risk, was unacceptable.31 

By July 2005, the Chairman of the Joint Chiefs of Staff had produced Chairman 

of the Joint Chiefs of Staff Instruction 3470.01 (CJCSI 3470.01), titled The Rapid 

Validation and Resourcing of Joint Urgent Operational Needs (JUONS) in the Year of 

Execution.  This instruction formalized policy for the integration between the Joint Staff 

and the already formed Joint Rapid Acquisition Cell.  The instruction stated that the Joint 

Staff would act as the “gatekeeper” for current JUONs and any JUONs further designated 

                                                 
28 Paul Wolfowitz, Deputy Secretary of Defense, Memorandum, Subject: Meeting Immediate Warfighter Needs 

(IWNs), 15 November 2004. 
29 Michael Wynne, Acting Under Secretary of Defense (AT&L),  Action Memorandum, Subject: Fiscal 

Year 2005 Rapid Acquisition Authority (RAA),  20 December 2004.  
30 Donald Rumsfeld, Secretary of Defense, Memorandum, Subject: Fiscal Year 2005 Rapid Acquisition 

Authority (RAA), 25 January 2005.   
31 Paul Wolfowitz, Deputy Secretary of Defense, Memorandum, Subject: Time Critical Actions,  22 

March 2005. 
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as Immediate Warfighter Needs (IWNs) emanating from the various combatant 

commands.32  The instruction further designated the JRAC as the lead organization in 

resolving validated IWNs.  It specified that such requests would need to be joint in 

nature, outside of normal DoD 5000 acquisition processes, and not intended to compete 

with existing Service (Army, Navy, Air Force, Marine Corps, or Special Operations 

Command) rapid fielding processes.  This final linkage of the Joint Staff with the JRAC 

leads us into the organizational structure of the JRAC. 

 

4. JRAC Structure 

The outline in Figure 2 below shows the individuals and offices involved in the 

JRAC process.  The actual composite of individuals dealing with a particular Immediate 

Warfighter Need may vary and will be discussed later.     

 As the diagram indicates, the JRAC core group is made up of a team of senior-

level civilian and military personnel who meet as the situation dictates to discuss those 

JUONs/IWNs requiring action.33   

The team members and advisory group members are in a position to make action 

decisions.  They are not merely place-holders or information-gatherers who attend 

sessions to relay it to other decision-makers.  These team members are able to observe-

orient-decide-act (OODA Loop) in an expeditious manner.34     

 It is important to note that the structure of the advisory group and its input into 

actions taken on JUONs/IWNs is limited and tailored specifically to the request being 

processed.  This policy limits the need to call all members from the advisory group to 

every meeting to discuss all JUONs and IWNs, which would inherently slow down the 

process. This structure was put in place to insure speed in the decision cycle by not 

involving those members who are neither affected by nor needed for resolution to the 

                                                 
32 Chairman of the Joint Chiefs of Staff, Rapid Validation and Resourcing of Joint Urgent Operational 

Needs (JUONS) in The Year of Execution, 15 July 2005, Chairman of the Joint Chiefs of Staff Instruction 
(CJCSI 3470.01).    

33 Paul Wolfowitz, Deputy Secretary of Defense, Memorandum, Subject: Meeting Immediate 
Warfighter Needs (IWNs), 15 November 2004. 

34 Dr. Robert Buhrkuhl, Director Joint Rapid Acquisition Cell, interview by author (Washington, DC), 
7  September 2006. 
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issue.  When a member of the advisory group does have direct input into the matter, then 

he/she is incorporated into the process for that particular JUON/IWN.35   

For example, for a JUON involving a ground-operating system, members from 

the Army, Marine Corps, and SOCOM might be incorporated into the advisory group due 

to their possible involvement in and employment of the system.  The operators, 

maintainers, and/or funding sources from these Services may also be involved and would 

have relevant input into advisory group discussions. 
 

 

 

 

 

 

 

 

 

 

                                                 
35 Dr. Robert Buhrkuhl, Director Joint Rapid Acquisition Cell, interview by author (Washington, DC), 

7  September 2006. 
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Figure 1.   Joint Rapid Acquisition Cell Legislation and Correspondence Timeline 
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-General George Patton Jr. 
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their proximity, they may be the best judges as to what is effective and necessary to be 

successful at achieving their mission and US national security goals.  Also, they are the 

ones who have to use the products coming out of the Pentagon’s acquisition processes, 

and many times they have some very strong opinions as to what they should be using or 

what may work better.  The practitioner may know best what works. 

 This is relevant in the Global War on Terror, and the Combatant Commanders 

(COCOMs) are fielding a wide variety of requests from their troops for products and 

services they believe are solutions to capability gaps they see as they are fighting the war.  

This process for requesting solutions varies from COCOM to COCOM and is producing 

a wide variety of suggestions. 

What occurs next is that these requests eventually make it to the first general 

officer in the chain-of-command in the form of an Urgent Operational Need (UON). That 

first general officer will then review such requests and either validate or not validate the 

proposal.36   

In some cases, these suggestions may be Service-specific: for example, a new 

type of patrol boat to be launched from an AEGIS naval ship.  This would automatically 

relegate that suggestion to move along a Service-specific process, in this case involving 

the Navy. 

If such a request is validated and is deemed urgent, the Services have processes in 

place to rapidly field such a product, as mentioned earlier.  The validation from the 

general officer would be sufficient to begin processing a UON through the individual 

Service’s format.  If it is not Service-specific or unable to be fulfilled by a Service, then 

the general officer recommendation may move up to the Combatant Commander for 

validation and resolution.  

 The Combatant Commanders may field suggestions that sometimes have 

implications that overlap Service-specific missions.  For such joint suggestions, the 

COCOM may decide to validate and submit the suggestion in the form of a Joint Urgent 

Operational Need (JUON).   

                                                 
36 Chairman of the Joint Chiefs of Staff, Rapid Validation and Resourcing of Joint Urgent Operational 

Needs (JUONS) in The Year of Execution, 15 July 2005, Chairman of the Joint Chiefs of Staff Instruction 
(CJCSI 3470.01).   
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The JUON serves the COCOM by allowing him to spotlight a gap in his 

capabilities that the Services, who are chartered to train and equip the forces the COCOM 

employs, do not possess.  This JUON is a prioritized operational need that requires a 

Doctrine, Organization, Training, Materiel, Leadership and Education, Personnel and 

Facilities (DOTMLPF) solution. If this need is not satisfied, lives could be lost, and 

missions could be jeopardized.37  The JUON also assists the COCOM in finding a 

material solution if a solution cannot be satisfied through an existing Service process.  

Some have termed this process and ability to procure materiel solutions as the 

“COCOM’s acquisition process.”  

  Once the COCOM has identified, validated, and submitted a JUON, both the 

Chairman of the Joint Chiefs of Staff Director for Force Structure Resources and 

Assessment (J8) and the JRAC receive the request.38  As the gatekeeper of the JRAC 

process, the J8 Deputy Director for Resources and Acquisition (DDRA) and the office’s 

designated Functional Capabilities Board (FCB) will immediately review and 

validate/recommend the request for action as a JUON or possibly an Immediate 

Warfighter Need (IWN).39   

 

 

 

 

 

 

 

 

                                                 
37 JRAC, Brief: AT&L Offsite Shaping the Enterprise, 7 September 2006. 
38 Chairman of the Joint Chiefs of Staff, Rapid Validation and Resourcing of Joint Urgent Operational 

Needs (JUONS) in The Year of Execution, 15 July 2005, Chairman of the Joint Chiefs of Staff Instruction 
(CJCSI 3470.01).   

39 Ibid. 
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JRAC CORE GROUP 
- Acquisition, Technology & Logistics (AT&L) 
- USD Comptroller (USD(C)) 
- Defense Procurement & Acquisition Policy (DPAP) 
- General Counsel 
- Joint Staff 
- Combating Terrorism Technology Task Force 
  (CTTTF) 
 
JRAC ADVISORY GROUP1 

- Other AT&L Offices 
- Operational Test & Evaluation (OT&E) 
- National Assessment Group 
- Combatant Commands (COCOMs) 
- Army 
- Navy 
- Air Force 
- Marines 
- Special Operations  
  Command (SOCOM) 
 
 
 
 
 
 
 
 
 
1All COCOMS and Military Services are represented on the JRAC. The JRAC assists the Military Services’ rapid 
equipping initiatives upon request or upon identification of an Immediate Warfighting Need (IWN).    
 

Figure 2.   Joint Rapid Acquisition Cell Core and Advisory Groups40 
 

At this point in the process, the designated FCB will take the lead in “triaging” the 

JUON.  This working group, which may be tailored to handle specific materiel portfolios, 

will review the JUON in order to validate, reject, or request more information on behalf 

                                                 
40 From Joint Rapid Acquisition Cell (JRAC), Meeting Immediate Warfighter Needs Brief for Business 

Managers, Conference (Ft. Belvoir, Virginia: Defense Acquisition University, 10 May 2005). 
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of the J8.  Once a JUON is validated, the FCB will develop technical and resource 

options in support of the JUON.41  The FCB may consist of the following members: 

 

Requesting Combatant Commander 

Services (As required) 

Joint Staff  

OSD(C)  

OSD(PA&E) 

Other COCOMs (As required) 

ASD(NII) 

JRAC    

  

The J8, in conjunction with the FCB, has the authority to decline a JUON.  This 

can lead to the JUON being directed back for a Service-specific acquisition or rejected 

with amplification.  The option always remains open to the COCOM to resubmit rejected 

requests if new information becomes available or technology improves.42   

 Once a JUON is validated, the JRAC (in conjunction with the J8 DDRA) can 

further designate it as an Immediate Warfighter Need (IWN).43  A JUON that is further 

designated an IWN requires a materiel solution in less than 120 days; this further 

designation confirms an added emphasis on the timely resolution of the urgent 

operational need and an enhanced visibility to OSD and the DepSecDef.44  The limit for 

                                                 
41 Chairman of the Joint Chiefs of Staff, Rapid Validation and Resourcing of Joint Urgent Operational 

Needs (JUONS) in The Year of Execution, 15 July 2005, Chairman of the Joint Chiefs of Staff Instruction 
(CJCSI 3470.01). 

42 Dr. Robert Buhrkuhl, Director Joint Rapid Acquisition Cell, interview by author (Washington, DC), 
7  September 2006. 

43 Chairman of the Joint Chiefs of Staff, Rapid Validation and Resourcing of Joint Urgent Operational 
Needs (JUONS) in The Year of Execution, 15 July 2005, Chairman of the Joint Chiefs of Staff Instruction 
(CJCSI 3470.01).   

44 Ibid. 
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validation or rejection of a submitted JUON as an IWN by the J8 and JRAC is 14 days 

from the date of submission, with a goal of 48 hours.45  

   The JRAC will then take the lead to track and facilitate a resolution for the IWN.  

It is important to note that although the JRAC assists and reviews all JUONs, it is 

specifically tailored and charged to be the single point of contact and accountability for 

tracking the timeliness and resolution of IWNs.46   

 This is where the process flow takes on an amorphous character.  As mentioned 

earlier, the composition of advisory group members handling any one JUON/IWN is 

tailored specifically to the situation.  Such is the case with the process flow. Figure 3 

sketches a possible process flow in handling an IWN.  Given the speed at which these 

needs are to be met, the process is “request-specific.”  This requires the JRAC to be 

flexible and agile in its approach.   

This flexible approach entails a multi-pronged method to engage key decision-

makers from the areas that will ultimately provide the tools to facilitate the request.  

These areas include logistics, funding, and capabilities review and integration.  

 The logistics portion of any IWN is incorporated early on.  The JRAC staff 

within USD (AT&L) contains a team member with extensive logistical credentials to 

address near- and long-term sustainability.  At the inception of the JRAC, there was 

concern by DepSecDef Wolfowitz (also expressed by current DepSecDef England) to 

avoid “drive-by fielding” (i.e., fielding new equipment without adequate support) to 

insure that material equipment rapidly procured would not “die on the vine” once it 

reached the end-user.  By including short- and long-term lifecycle solutions to 

accompany the rapid acquisition, the JRAC seeks to link the upkeep of a material 

solution to a procurement plan.  The challenge is to avoid quick fixes that will soon be 

inoperable.47   

                                                 
45 Robert Buhrkuhl, Power Point Presentation, Overview for Joint Rapid Acquisition Workshop, 20 

June 2006. 
46 Chairman of the Joint Chiefs of Staff, Rapid Validation and Resourcing of Joint Urgent Operational 

Needs (JUONS) in The Year of Execution, 15 July 2005, Chairman of the Joint Chiefs of Staff Instruction 
(CJCSI 3470.01).   

47 Dr. Robert Buhrkuhl, Director Joint Rapid Acquisition Cell, interview by author (Washington, DC), 
7  September 2006. 
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At the same time, the JRAC works along with the designated Functional 

Capabilities Board (FCB) to refine the funding and material solutions with the requesting 

COCOM.  The JRAC, with the J8 staff, will also place the materiel solutions priority and 

integration into the defense materiel portfolio and designate a service agency (DS/A) to 

monitor the procured system. 

Any procurement that occurs through the efforts of the JRAC will have a 

designated Service that will contract, purchase, and maintain program oversight of the 

materiel.  Early on, it is important to designate which Service will be taking over the 

long-term lifecycle management of any such rapid acquisition.  By making sure a 

material solution is designated to a Service, the JRAC hopes to ensure a long-term 

caretaker for the materiel solution that will be incorporated into that Service’s materiel 

portfolio and Program Objective Memorandum (POM) cycle.  This does not necessarily 

mean that the initial funding will come from the designated Service’s budget, but it may.  

Much of the funding for JRAC or IWN procurement has come from the Iraqi Freedom 

Fund (IFF).48  The Service designated for management will be responsible for lifecycle 

costs once procurement has occurred.  This coincides with the desire to insure that there 

is no “drive-by acquisition” that leaves a material solution fielded to the warfighter 

without Service program management designated for long-term oversight 

The JRAC, while working to designate a Service lead, also formulates strategy on 

how to fund the request.  This is accomplished through close integration with the office 

of the USD Comptroller.  The JRAC Deputy Director was specifically designated to be 

staffed from the office of the USD(C) to lend expertise in resolving funding issues 

quickly and appropriately within existing funding and budgetary regulations.   

The goal was to incorporate comptroller expertise early on in the acquisition 

process to resolve any doubts and uncertainties concerning funding streams that could be 

utilized to resolve IWNs.  Given that the JRAC office has no direct control over finances 

that can be utilized to procure IWN items, funding must be identified from available 

sources such as the IFF, the Services, or other DoD programs.  The value of having a 

                                                 
48 Iraqi Freedom Fund (IFF).  Supplemental appropriations authorized by Congress for conducting 

ongoing operations in Iraq, Afghanistan, and the Global War on Terror.  
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direct link from USD(C) is to be able to see beyond one certain program or one Service’s 

budget and reallocate resources as needed to fund the IWN.   
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Figure 3.   Possible Process Flow for Joint Rapid Acquisition Cell Resolution of 

Immediate Warfighter Need (IWN)   
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This arrangement also clarifies the appropriateness of the use of funds.  By having 

the comptroller’s expertise in a proposed funding solution, there will be no doubt that the 

solution accords with regulations and law. 

Simultaneously with logistics, Service designation, and funding, portfolio 

integration is addressed.  Just because a COCOM has identified a potential materiel 

solution for a capability gap, there may be larger considerations (e.g., other equipment in 

use on the battlefield, new systems that will be deployed shortly, or solutions that may be 

in development that rival or even supersede the IWN solution proposed).  The JRAC will 

work with the FCB to consider the integration of the IWN solution with other 

capabilities, whether current or future, in order to comply with the Joint Capabilities 

Integration and Development System (JCIDS). This is a decision-support system within 

the DoD designed to provide information necessary to build a well-balanced materiel 

portfolio and to avoid overlap within the Department.49  

The JRAC and the FCB may work with the Joint Capabilities Board (JCB) (part 

of the Joint Requirements Oversight Council (JROC)) to analyze and prioritize JUONs 

and IWNs.  This is yet another effort for the JRAC process to align with existing and 

future weapons and material portfolios across the Joint and Service portfolio spectrum.50  

The IWN solution is formulated to integrate the FCB, JRAC, and JCB—allowing a 

panoramic view across the DoD landscape to ensure there is not repetition of materiel 

solutions in other corners of the DoD or at the Service levels. This relationship also 

supports the “triage” efforts by the JRAC in the event of multiple JUON submissions that 

are similar in scope.51  

 

 

 

 
                                                 

49 Lieutenant Commander Philip Walker, USN J8 Staff and Lieutenant Colonel Andrew Butts USAF 
J8 Staff, interview by author (Washington, DC), 8 September 2006. 

50 Ibid. 
51 Chairman of the Joint Chiefs of Staff, Rapid Validation and Resourcing of Joint Urgent Operational 

Needs (JUONS) in The Year of Execution, 15 July 2005, Chairman of the Joint Chiefs of Staff Instruction 
(CJCSI 3470.01).   
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1. Pulling the Trigger 

Once a solution has been derived, the JRAC may convene members from the 

JRAC core and advisory group (as necessary) to review the proposed solution.  This 

allows pertinent members of the groups and departments to review and validate the 

solution as a whole package. 

 Once agreed upon, the solution may then be passed to the BOD (Budget Office 

Directors) Board if there are funding questions.  The process may take on a more 

sequential path for final authorization and execution as it passes to the BOD.  

Alternatively, final funding approval may be as simplified in a concurrence memorandum 

authorizing funding if there are no questions.  If necessary, the newly formed BOD 

adjudicates execution-year resourcing issues to fulfill an IWN.  The BOD will take the 

JRAC package recommendation and will review the proposed solution to the IWN for 

proper budgetary authority.  The JRAC (with BOD approval) will oversee 

reprogramming of funding as required to implement the IWN solution.52  

 The BOD may require the recommendation be sent back to the JRAC for a 

different funding solution that it will assist in devising (e.g., if IFF funds were going to be 

used, but legal ramifications do not allow funds to fulfill the IWN).  

 Once the recommended package is approved by the necessary departmental 

officers (including the DepSecDef), funding is reallocated within Services, across 

Services, shifted from one COCOM to another, or allocated from other sources such as 

the Iraqi Freedom Fund (IFF).  Funds are then released to the designated Service lead, 

and procurement is initiated. 

 It is important to reiterate here that the processes mentioned above are all in 

motion simultaneously; they do not occur in sequential steps.  This dynamic coincides 

with the nature of the acquisition and the timeliness it requires.  Once a solution is 

formulated by the JRAC, there may be a more sequential process as it passes the final 

gates of the JRAC core, advisory board, and the BOD. Members of these boards, 

however, have been integrated into the final solution early on in the process and, thus, are 
                                                 

52 Chairman of the Joint Chiefs of Staff, Rapid Validation and Resourcing of Joint Urgent Operational 
Needs (JUONS) in The Year of Execution, 15 July 2005, Chairman of the Joint Chiefs of Staff Instruction 
(CJCSI 3470.01).   
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not seeing the solution as first-time observers.  By integrating into one office (the JRAC) 

the ability to reach out to key individuals to gather information and make decisions 

quickly, much of the linearity of the “normal” acquisition process is condensed and 

occurs concurrently.   

This makes the JRAC an expediter within the DoD.53  Just like many large 

organizations serving a wide and varied customer base, the DoD has initiated its own 

expedited process to handle those issues that need immediate attention.  Large companies 

label and empower offices or groups of individuals as expediters to solve those situations 

that require immediate resolution.   In business, without immediate resolution to some 

situations, a client may be lost.    

In the DoD, the cost to the organization may be in unacceptable losses of life or of 

mission success.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                                                 
53 Mr. Tim Courington, Senior Program Analyst/Contractor Joint Rapid Acquisition Cell, interview by 

author (Washington, DC), 7 September 2006. 
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III. JOINT RAPID ACQUISITION CELL CASELET 

A. CC-0074 

 The purpose of this caselet is to review an actual request from a Combatant 

Command that was handled using the JRAC process.  The request emanated from Central 

Command, which is currently engaged in Iraq and Afghanistan. This investigation will 

follow the chain of events that led to the resolution of the identified capability gap.  The 

review illustrates the implementation of the JRAC process in practice and the flexible 

approach inherent to the JRAC process in resolving requests.   

On 14 February 2006, the Commander of Multi-National Forces Iraq (CO MNF-I) 

located in Baghdad, endorsed a memorandum for a JUON (Joint Urgent Operational 

Need) to fill a perceived gap in capabilities.54  Due to its classified nature, the materiel 

solution requested in this JUON, endorsed by Brigadier General Donald Campbell Jr., 

MNF-I Chief of Staff, will be termed Materiel X. 

 The endorsed memorandum was forwarded from MNF-I Headquarters to Central 

Command Headquarters (CENTCOM) in Florida for validation, endorsement, and 

forwarding. On 14 April 2006, 59 days later, the JUON was submitted electronically to 

the Joint Chiefs of Staff J8 DDRA and the Joint Rapid Acquisition Cell (JRAC).  The J8 

Deputy Director for Resources & Acquisition (DDRA) received the JUON, which 

included the description of the materiel requested, mission and threat analysis, non-

materiel alternatives, potential materiel alternatives, potential resource tradeoffs, 

constraints and points of contact that had been compiled.55  The JUON accompanied the 

endorsement memorandum for Materiel X signed by the Chief of Staff, Major General 

Lloyd Austin III, of CENTCOM.56   

                                                 
54 Brigadier General Donald M. Campbell, Chief of Staff Multi-National Corps Iraq, Memorandum, 

Subject: US Central Command (USCENTCOM) Joint Urgent Operational Need Statement (JUONS) for 
Materiel X Solution in Support of Combat Operations (U), 14 February 2006.    

55 Major General Lloyd Austin III, Chief of Staff United States Central Command, Memorandum, 
Subject: Joint Urgent Operational Needs (JUON) Statement for Materiel X Solution (U), 14 April 2006.   

56 Ibid.  
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 After the submission and review by the Battlespace Awareness Functional 

Capabilities Board (BA FCB) of CC-0074 (the CENTCOM serial designator for this 

JUON), a brief was put together by Lieutenant Colonel Coyne.  LtCol Coyne, who heads 

the BA FCB, outlined in the brief the board’s review and recommendations for resolving 

CC-0074.  The brief outlined the stated problems facing the warfighter, the capability 

gap, a proposed materiel solution, endorsement by the BA FCB as an immediate 

capability need, and a recommendation for $6 million of funding.57  

 The originally submitted JUON from CENTCOM asked for 585 units of Materiel 

X in order to fill the capability gap.  According to the briefing by LtCol Coyne, the BA 

FCB recommended that 150 units would be sufficient to fill the short-term need in the 

area of responsibility (AOR) which consists of Iraq, Afghanistan, and the Horn of Africa.  

The CENTCOM submission did not include projected costs to fund the original request 

for 585 units.58 

 By 25 April 2006, the BA FCB finalized its validation of CC-0074 and its 

recommendations.  The BA FCB recommendation was reviewed and approved by the 

JUON gatekeeper, Brigadier General Schmidle (J8 DDRA). 

 Brigadier General Schmidle, in a 28 April 2006 e-mail to Dr. R. Buhrkuhl (JRAC 

Director), outlined the Joint Staff’s recommendations (which had been adopted from the 

BA FCB) pertaining to CC-0074.  The recommendation validated CC-0074 as a 

necessary JUON and further recommended its designation as an Immediate Warfighter 

Need (IWN).  Brigadier General Schmidle also specified a quantity of 150 units of 

Materiel X and a funding level of $6 million to fill the request.  There had been some 

discussion between the Joint Staff and CENTCOM representatives in revalidating the 

quantity prior to this e-mail.  The J8 DDRA then asked the JRAC to coordinate as lead 

for fulfilling the IWN and to query the CENTCOM customer to again verify the quantity 

recommended in order for the JRAC to move forward.59 

                                                 
57 Lieutenant Colonel Kevin Coyne, BA FCB Lead, Brief: CENTCOM Request for Materiel X Solution 

JUON, April 2006.   
58 Major General Lloyd Austin III, Chief of Staff United States Central Command, Memorandum, 

Subject: Joint Urgent Operational Needs (JUON) Statement for Materiel X Solution (U), 14 April 2006. 
59 Brigadier General Robert Schmidle, Joint Chiefs of Staff J8 Deputy Director for Resources & 

Acquisition, e-mail to Dr. R. Buhrkuhl, Subject: CENTCOM JOUN for Materiel X, 28 April 2006.   
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 By 1 May 2006, Dr. Buhrkuhl was in contact with Major General Austin of 

CENTCOM via e-mail outlining the proposed course of action the JRAC was about to 

take in order to fulfill the IWN.  This feedback to the customer included discussion of the 

150 proposed units as a near-term solution, indicated that a board would be looking into a 

joint long-term solution to the capability gap, and that CC-0074 was now designated an 

IWN.60 

 As of 16 June 2006, there was uncertainty as to which organization would fund 

the IWN.  The Joint Improvised Explosive Device Defeat Organization (JIEDDO) was 

indicating that it would not be able to fund the IWN (as previously hoped for) due to 

other obligations and constraints.  By 16 July 2006, JIEDDO made the final decision to 

not fund the IWN; another course of action was necessary in order to fund and acquire 

the needed materiel.61  

 The JRAC pressed on to formulate a new funding solution in order to resolve CC-

0074.  On 8 August 2006, the JRAC convened to review CC-0074 and facilitate its 

resolution.  A secure video teleconference (SVTC) was conducted that brought key 

decision-makers to the table in order to resolve the issue.  Portions of the SVTC included 

a capability brief of Materiel X (given by Major Gary Jones from the office of the 

Secretary of the Air Force for Acquisition, Directorate of Information Dominance, 

Reconnaissance Systems Division (SAF/AQIJ)), future production schedules, and costs.62  

Discussion ensued between participating members which included the Joint Staff, 

OSD(C), CENTCOM, OSD(DT&E), OSD(NII), OSD(OUSDI), SAF/AQIJ, OSD(P&R), 

ASA(ACT), OSD(AT&L), and the JRAC.63 

                                                 
60 Dr. Robert Buhrkuhl, Director Joint Rapid Acquisition Cell, e-mail to Major General L. Austin, 

Subject: CENTCOM JUON for Materiel X, 1 May 2006.   
61 J8 Joint Urgent Operational Needs Tracking System, 6 October 2006.   
62 Major Gary Jones, Office of the Secretary of the Air Force, Directorate of Information Dominance, 

Brief:  Materiel X, 8 August 2006.   
63 J8 Joint Urgent Operational Needs Tracking System, 6 October 2006.   
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 Upon the completion of the SVTC, the participants indicated support for the 

proposed funding solution, CC-0074 designation as a necessary IWN, and the anticipated 

quantity to resolve the issue.64   

The JRAC immediately followed up with an Action Memorandum, dated 8 

August 2006, to the Deputy Secretary of Defense for approval of funding to resolve the 

IWN.  This Action Memorandum requested the transfer of $6 million to the Air Force for 

acquisition of 150 units of Materiel X and designated the OSD(C) to provide notification 

to Congress five days prior to such transfer.65   

Tab A of the memorandum reviewed previous discussions and decisions relating 

to the IWN up to that point.   

Tab B was utilized for concurrence/non-concurrence signatures and comments by 

the following departments: 

USD(C)   MARCORSYSCOM                

JCS J8 DDRA   SAF/AQIJ 

OGC    CTTF 

USD(I)   DPAD 

USD(P&R)   CENTCOM J8 

ASD-NII66 

 In conjunction with the action memorandum, Mr. Tim Courington of the JRAC 

staff also requested support from the relevant individuals and offices mentioned above 

via an e-mail on 8 August 2006.  The e-mail on the IWN attached the action 

memorandum for funding transfer and summarized the earlier SVTC, questions that had 

arisen during discussion, and instructions pertaining to the action memorandum.67 

                                                 
64 Mr. Tim Courington, JRAC, e-mail to Mr. Roberto Rodriguez OSD(C) et al., Subject: Action Memo 

to DepSecDef: Using IFF to Fund CENTCOM IWN/JUON for Materiel X Capability, 8 August 2006.   
65 Mr. Tim Courington, JRAC, e-mail to Mr. Roberto Rodriguez OSD(C) et al., Subject: Action Memo 

to DepSecDef: Using IFF to Fund CENTCOM IWN/JUON for Materiel X Capability, 8 August 2006. 
66 Dr. Robert Buhrkuhl, Director Joint Rapid Acquisition Cell, Action Memorandum, Subject: 

Approval of Funding Transfer to Expedite Resolution of CENTCOM Joint Urgent Operational Need 
(JUON) for Materiel X, 8 August 2006.   

67 Mr. Tim Courington, JRAC, e-mail to Mr. Roberto Rodriquez OSD(C) et al., Subject: Action Memo 
to DepSecDef: Using IFF to Fund CENTCOM IWN/JUON for Materiel X Capability, 8 August 2006.   
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 By 17 August 2006, SAF/AQIJ was providing feedback via e-mail to the JRAC 

office as to the funding and appropriation data required to contract for Materiel X.68  As 

early as 9 August 2006, departments began to sign and comment on the action 

memorandum.  The action memorandum, Tab B, was completed with all required 

signatures affixed on 31 August 2006.69  

 On 8 September 2006, Mr. Courington, in an e-mail to Mr. Rodney McMahon, 

notified the SAF/AQIJ office of final documentation required and that funding allocation 

and budgetary authority would be occurring the week of 11-15 September 2006 to allow 

contracting of Materiel X.70 

 Mr. Rodney McMahon contacted Mr. Courington via e-mail on 27 September 

2006 to indicate that 165 units of Materiel X had been contracted.71  Upon contract 

award, the Joint Staff J8 updated its JUON tracking system—indicating that the earliest 

delivery of Materiel X to CENTCOM would occur between January or February 2007 

(earliest to latest possible dates), and that all units would be delivered by May 2007.72         

 

B. CASELET SUMMARY 

    The caselet provides an insight into the resolution of just one request handled by 

the JRAC.  Many portions of the process proceeded as designed.  From receipt of the 

request, the J8 and JRAC staffs immediately set about validating and working to find a 

solution to meet the warfighters’ needs.  Upon validation and designation as an IWN, the 

JRAC took the lead and sought approval and implementation of the solution.   

                                                 
68 SAF/AQIJ Workflow Notes. e-mail, Subject: FW: Action Memo to DepSecDef: Using IFF to Fund 

CENTCOM IWN/JUON for Materiel X, 17 August 2006.  
69 Dr. Robert Buhrkuhl, Director Joint Rapid Acquisition Cell, Action Memorandum, Subject: 

Approval of Funding Transfer to Expedite Resolution of CENTCOM Joint Urgent Operational Need 
(JUON) for Materiel X, 8 August 2006.   

70 Mr. Tim Courington, JRAC, e-mail, Subject: RE: Materiel X CENTCOM JUON CC-0074, 8   

September 2006. 
71 Mr. Ricky McMahon, Office of the Secretary of the Air Force, Directorate of Information 

Dominance, e-mail to Mr. Tim Courington, JRAC, Subj: CENTCOM JUON for Materiel X Update, 27 
September 2006.   

72 J8 Joint Urgent Operational Needs Tracking System, 6 October 2006. 
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 As the lead Staff, the JRAC was free to consult key decision-makers and 

incorporate relevant departments as necessary.  This flexibility to access departments 

throughout the DoD, industry, the Services, and the COCOMs, along with the urgency 

associated with the IWN request, granted the JRAC speed in resolving the issue.  As 

stated, only those parties relevant to the process were incorporated when necessary to 

preserve the essence of speed.  Once consensus had been reached, the JRAC moved to 

immediately implement the solution.  Consultation with the COCOM, designation of a 

Service lead, logistical, and budgetary planning were incorporated as necessary.   

Some aspects of this caselet depart from the JRAC process described above.  For 

example, BOD involvement was unnecessary in this case.  Therefore, the JRAC did not 

formally convene the Directors regarding this particular solution. This decision illustrates 

the flexibility of the JRAC process in eliminating unnecessary departments and personnel 

that may slow the process.   
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Cycle-times— 443 Days: First Endorsement CC-0074 (CO MNF-I) to Final Delivery of Materiel X 

—59 Days: CENTCOM Administrative Action CC-0074 

—14 Days: Joint Staff J8 DDRA Administrative Action CC-0074 

—125 Days: JRAC as Lead till Final Authorization to Resolve CC-0074 

—27 Days: From Authorization to Contract Award 

—95-126 Days: From Contract Award to Material X to Warfighter 

—187-218 Days: From Contract Award to All Units—Materiel X to Warfighter  
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IV. STATISTICAL ANALYSIS 

A. JUON RESOURCING ACTIONS  

The JRAC has facilitated and assisted in resolving numerous Immediate 

Warfighter Need and Joint Urgent Operational Need requests.  Since the JRAC’s 

inception and the use of JUONs by the COCOMs, requests have increased significantly.73  

Along with the increase in requests, the complexity and dollar amounts associated with 

JUONs and IWNs have increased.   

There were three JUONs submitted to the J8 Deputy Director for Resources & 

Acquisition (DDRA) in 2004.  In 2005, 10 JUONs were submitted.  As of October 2006, 

there have been 61 total JUON requests submitted.  Figure 5 displays the increase in  

 
Figure 5.   Number of Joint Urgent Operational Need Requests to the Joint Staff 

Deputy Director for Resources & Acquisition (J8 DDRA) 2004-200574 
 

 

 

                                                 
73 Lieutenant Commander Philip Walker, USN J8 Staff and Lieutenant Colonel Andrew Butts USAF 

J8 Staff, interview by author (Washington, DC), 8 September 2006. 
74 Joint Staff J8 Deputy Director for Resources & Acquisition (DDRA), Joint Urgent Operational 

Need Tracker, 11 October 2006. 
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JUON requests.  There was a 510% increase from 2005 to 2006.75  The increase in 

workload was handled by one Joint Staff officer as a collateral duty and by the JRAC 

office that has a permanent staff of six.76   

JUONs are now being submitted for larger capital items such as vehicles and 

unmanned aerial vehicles, which has increased the dollar amounts associated with many 

of the requests.  Figure 6 shows the increase in dollar amounts approved for JOUN 

funding.  The average amount for each approved JUON is just over $10 million. The 

percentage change in funding from 2005 to 2006 was 883%.  

 

 
Figure 6.   Approved Joint Urgent Operational Need Funding 2004-200677 

 

The largest user of the JUON process is CENTCOM.  With 66 of the 74 

submitted JUONs, CENTCOM accounts for 89% of all requests.  SOCOM and 

NORTHCOM JUONs each account for 3% of the requests.  Given current circumstances  

 

                                                 
75 Joint Staff J8 Deputy Director for Resources & Acquisition (DDRA), Joint Urgent Operational 

Need Tracker, 11 October 2006. 
76 Lieutenant Commander Philip Walker, USN J8 Staff and Lieutenant Colonel Andrew Butts USAF 

J8 Staff, interview by author (Washington, DC), 8 September 2006. 
77 Joint Staff J8 Deputy Director for Resources & Acquisition (DDRA), Joint Urgent Operational 

Need Tracker, 11 October 2006. 
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in Iraq and Afghanistan, such numbers are not surprising considering that CENTCOM’s 

AOR includes both countries.  Figure 7 presents the number of JUON requests by 

command.  

 

 
Figure 7.   Figure 7.  Submitted Joint Urgent Operational Needs by Command 2004-

200678 
  

C. IWN RESOURCING ACTIONS  

The designation of JUONs as Immediate Warfighter Needs (IWNs) has also 

increased.  There were no IWN designations in 2004, with one designation in 2005. 

There have been 18 IWNs thus far for 2006.  Figure 8 indicates the percentage of JUONs 

designated as IWNs and the increased instance of this designation over time.  There have 

been a total of 19 IWNs from 2004 to 2006—making up 25% of all JUONs submitted.  

Of interest is the 1700% increase in designations of IWNs from 2005 to 2006.  The trend 

in both submissions of JUONs and subsequent designation as an IWN indicates that the 

                                                 
78 Joint Staff J8 Deputy Director for Resources & Acquisition (DDRA), Joint Urgent Operational 

Need Tracker, 11 October 2006. 
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COCOMs (especially CENTCOM) are increasing their use of the JUON process; 

likewise, clearly a greater percentage of JUONs are becoming IWNs.   

 

 
Figure 8.   Approved Joint Urgent Operational Need Funding 2004-200679 
 

 The capabilities requested are also worth noting.  Of the IWN capabilities funded 

through JRAC actions, Figure 9 exhibits the amount of money spent per category and its 

percentage of total funded actions from 2004 to 2006.   

 

                                                 
79 Joint Staff J8 Deputy Director for Resources & Acquisition (DDRA), Joint Urgent Operational 

Need Tracker, 11 October 2006. 
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Figure 9.   JRAC-funded Actions by Capability 2004-200680 

 
 A total of $239.9 million has been funded to resolve JRAC actions to date.  The 

vast majority of funding for the resolution of IWNs handled by the JRAC has come from 

the Iraqi Freedom Fund (IFF).  Figure 10 shows the amount and funding source for 

actions as of September 2006.   

 

                                                 
80 Joint Rapid Acquisition Cell, Resourcing Actions, 7 September 2006. 
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Figure 10.   JRAC Funding Sources 2004-200681 

 

 The average cost has been $15.99 million per IWN handled by the JRAC with a 

standard error of $4.58 million.  The minimum is $1.5 million, maximum of $67.2 

million, for a range of $65.7 million to date.  The data indicates that IWNs handled by the 

JRAC are not exceeding the $100 million mark.  Figure 11 shows a histogram of actions 

funded by the JRAC from 2004 to 2006.  This data reveals that the majority of actions are 

below $15 million.  There is another $24.5 million in proposed actions (IFF and Non-IFF 

funds) that the JRAC is currently working to resolve as of this writing.  

       

 

                                                 
81 Joint Rapid Acquisition Cell, Resourcing Actions, 7 September 2006. 
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Figure 11.   Histogram of JRAC-funded Actions 2004-200682 

 

Figure 12 shows the trend over time of JRAC actions that have been funded.  There was 

an increase in dollars for JRAC-funded actions of 750% from 2004-2005 and 168% from 

2005 to 2006.  The data also points to the fact that as time goes on and the JUON/IWN 

process becomes better known and utilized, the amount of actions funded will increase.   

 

 
Figure 12.   JRAC-funded Actions 2004-200683 

                                                 
82 Joint Rapid Acquisition Cell, Resourcing Actions, 7 September 2006. 
83 Ibid. 
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V. VALUE ANALYSIS 

A.   INTRODUCTION    

This chapter uses the concept of value centers from Knowledge Value-Added 

(KVA) Theory to assess the value of JRAC.84  In KVA methodology, value centers are 

defined to highlight steps in organizational processes that both add value to the final 

product as well as those that waste resources.  Here, they will be used as a means for 

judging the value added by JRAC over existing rapid acquisition processes. 

 

B. VALUE CENTERS 

This section presents ten value centers that were chosen because of their 

importance to rapid acquisition and the possibility that they could influence the 

acquisition community at large.  Without these centers, rapid initiatives such as the JRAC 

would not be successful in meeting the warfighters’ immediate needs.  Once added to the 

existing acquisition communities’ body of knowledge, these value centers will help to 

achieve a faster and more customer- friendly rapid acquisition solution.  

 The first four value centers focus on measures to rapidly move a request from the 

warfighter through the acquisition process.  This expediting is valuable because speed is 

essential in providing a solution, and those steps from the JRAC process that distinguish 

themselves from existing rapid or normal acquisition processes are worth noting.  Value 

centers five through nine are noteworthy because they represent how the JRAC’s 

distinctive methods add to the existing acquisition structure; they show how rapid 

solutions and best practices from the JRAC: fit into the larger acquisition strategy, more 

efficiently utilize resources, improve communication with the customer, and can translate 

into improved rapid acquisition and, possibly, normal acquisition practices.  Finally, 

value center ten illustrates how the JRAC is better suited for the future of war than other 

processes have been and is valuable to the DoD because it provides insight into how the 

                                                 
84 Thomas J. Housel and Arthur H. Bell, Measuring and Managing Knowledge (Boston, 

Mass.:McGraw-Hill/Irwin, 2001). 
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acquisition processes of the future will need to align and equip the warfighter given the 

increasing speed and evolutionary nature of war.     

 

1. Value Center One: Speed 

Speed has been incorporated into all the rapid acquisition processes in the 

research, but it is impossible to gauge to what level.  The Service processes all stress 

speed, but only the Army REF program has a quantifiable reference to speed.  The Army 

REF has a goal of 90 days to find a solution and a goal of 360 days to field that solution 

to the warfighter.  The other Service processes all stress speed and timely resolution, but 

there is little reference to exact time limits or to possible ramifications if they are not met.   

The JRAC process, on the other hand, establishes a limit of 14 days to validate a 

JUON and designate it an IWN if necessary, with a goal of 48 hours.  The process also 

states a goal of developing a solution within 120 days.  There is no reference, however, to 

a goal or timeline for fielding of a solution to the warfighter.  

It is valuable to the DoD that JRAC is establishing goals that incorporate speed 

and timeliness in validation and resolution of an immediate request, but more can be done 

in this area.  Deadlines and hard time limits may not be the answer, but some measure of 

time should be established to provide an incentive to more quickly field the solution to 

the warfighter.  A developed solution that has all the approval and funding is only 

valuable when the warfighter is able to use the product.  Setting a time goal for 

validation, resolution, and fielding should be established, or the customer and the people 

working the process will have no clear gauge of speed.  Without established fielding 

goals, this process may become a non-value added approach.   

 

2. Value Center Two: Budgetary Options 

Access to capital is an important facet for any business to quickly deal with 

deficiencies and opportunities it sees in the market place.  The same can be said for the 

DoD and the Services.  The rapid acquisition processes, whether at the DoD level or the 

Service level, are an attempt to quickly fill an identified capability gap.  In order to fill 

that gap, resources such as money are required.  At the Service level, the ability to 
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provide the capital to resolve an urgent need is available; but, in most cases, this funding 

only extends as far as the Service level.  The Service certainly can attempt other avenues 

to procure funding, but once the process is outside of its controlled capital, the Service 

will have to seek authorities outside of its control.  This may lead to a slow down in a 

rapid acquisition process.   

 This is a value-added benefit of the JRAC process.  The JRAC, which is located 

at the USD level, has access to funding across the entire spectrum of the DoD.  It is not 

limited to Service-specific funds, but can cross all aspects of DoD funding streams to find 

a funding solution.  This flexibility in funding avenues is beneficial to the DoD and 

allows the process to more rapidly be resolved.  

 

3. Value Center Three: Elevated and Streamlined Bureaucracy 

At the Service level, there is a bureaucracy that is inherent in any large  

organization.  The same is true at the DoD level. And, as with any bureaucracy, such red 

tape can slow down any attempt at speed to resolve a situation.  The Service processes 

did indicate that the highest levels within their respective acquisition communities would 

be involved in resolving rapid acquisition issues; but, no research was done to see if such 

involvement has reduced bureaucracy as a factor.  

 The JRAC process has brought value to the DoD acquisition level by elevating 

and streamlining the manner in which it handles urgent requests from the warfighter.  By 

placing the JRAC at the USD level within the DoD, lower levels of bureaucracy which 

would slow the process can be eliminated.  The access and authorities inherent within the 

JRAC office (and its direct link to the USD(AT&L) and the DepSecDef) add needed 

emphasis required to speed the request through the bureaucracy.  This authority has also 

allowed the JRAC to move to the front of the line to access decision-makers who can 

authorize final decisions rapidly and not merely work the request through the system. 

 There is a non-value added possibility also given the level at which the JRAC 

operates.  The threat may arise that because lower levels of bureaucracy have been 

detoured, solutions are now being scrutinized by powerful personalities.  These  
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individuals (due to their status or political position) may have authority to stall or prohibit 

the completion of a request.  There is no concrete data to support this, but it may be a 

possible area for consideration.  

 

4. Value Center Four: Focus 

The Service level initiatives at rapid acquisition are embedded within  

acquisition staffs.  The one exception is the Army REF that, while working within its 

acquisition framework, is a separate entity unto itself.  This means that at the other 

Services and at USSCOM, the staffs handling rapid acquisition requests are made up of 

personnel that are handling other normal acquisition duties or have been pulled off of 

such duties to handle the rapid requests. 

JRAC provides a value-added framework given its structure and focus.  The 

JRAC office is staffed modestly with 6 personnel with high levels of acquisition 

experience and a broad array of talents in areas such as logistics, budgetary regulations, 

testing, and institutional knowledge.  More importantly, the JRAC office and its process 

are focused on one task only: to rapidly resolve requests from the warfighter.   

 

5. Value Center Five: Wider Portfolio Balance 

The Services are charged with training and equipping the forces, and they do this  

in the context of their functional specialty. For example, the Air Force has its air-

superiority capability and the Navy its maritime dominance. This equipping mission 

means that the Service builds a portfolio of systems that it requires to meet its functional 

specialty.  The Service rapid acquisition processes do the same within the scope of that 

specialty but are only interested in resolving those requests that will affect the Service’s 

mission.   

 The JRAC adds value by being able to look beyond just one specific Service and 

its specialty.  The JRAC is resolving requests that are joint in nature and may overlap 

several Services.  With the JRAC’s ability to examine all Service and department 

portfolios, there is a possibility of reducing unneeded repetition or overlap and of even 

providing economies of scale.  The hope is that a request for a solution may not just be 
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useful in one COCOM or Service but may be applied across the spectrum.  Another 

benefit of a broader portfolio vantage point is that the solution may already exist at the 

Service level and not be known to the COCOM; JRAC could utilize such solutions 

immediately.     

 

6. Value Center Six: Alignment with Acquisition Strategy 

The Services build their system portfolios based on their specific charge—a 

bottom-up process.  The Service acquisition and rapid acquisition teams build this 

portfolio; then it funnels up and is gathered at the DoD level.  It is this system that the 

DoD is determined to change.  JCIDS is reworking the process to be more top-down in 

nature.  There is a greater emphasis to not work within a vacuum at the Service level nor 

build a portfolio just to meet the Service-specific mission, but to create a portfolio that 

can be integrated in a joint environment. 

The JRAC adds value because it aligns with this philosophy.  Its location at the 

USD level allows it to see beyond each Service and examine requests to see how they 

will integrate into the larger joint picture and even into conjunction with our allies.  If 

greater portfolio balance is to be achieved, and a top-down acquisition process is the 

DoD’s goal, then the JRAC process is valuable for a rapid acquisition framework. 

 

7. Value Center Seven: Impartiality 

At the Service level, there exists a possibility that certain programs could gain  

advocates regardless of larger ramifications or true worth.  Yet, at the rapid acquisition 

level, one Service’s “necessary item” may have implications outside of that Service in the 

joint structure or allied arena.   

The JRAC provides a degree of separation in approaching a solution.  In the 

JRAC process, the funding follows the solution to the designated Service lead.  It focuses 

on the solution, not necessarily a product.  Since the JRAC is neither gaining nor losing 

funds for a solution, it is acting as a facilitator—removing the possibility that a solution is  
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motivated by control of funding or a bigger piece of the budget.  The downside is that 

because each solution is turned over for Service lead, long-term vigilance of the solution 

and its funding may be overlooked.  

 

8. Value Center Eight: Lifecycle Costs 

One area that came up repeatedly in the research is the long-term sustainability  

and lifecycle costs of rapidly fielded solutions from the Service and JRAC processes.  

The Services are in the trenches formulating their portfolios, fielding their solutions and 

funding the capabilities long-term—providing training and life-cycle maintenance 

funding.  The Services’ rapid acquisition teams, which are drawn from their internal 

acquisition community, may be more familiar with this sort of long-term planning.  

 This is an area in which the JRAC process may not be adding value to the DoD 

acquisition process.  The JRAC facilitates the solution to an urgent request, and then 

passes that program onto a Service lead for long-term management.  Although the 

Service lead is incorporated and helps frame the solution early on, it is not clear yet if the 

true lifecycle costs are being calculated any better by the JRAC than in Service rapid 

acquisition initiatives.  More research is necessary to determine if the Services are being 

assigned management of a JRAC product that is not resourced properly for the long-term. 

  

9. Value Center Nine: Feedback 

There seems to be no clear feedback mechanism at either the Service or JRAC 

rapid acquisition level from the customer.  The perception exists that the Service 

processes may have a better feedback mechanism given the internal flow of information 

from their internal units and their smaller structure, but this has not been validated.   

Yet, for the JRAC, this is an area of non-value added capability that needs to be 

addressed in order to determine if the JRAC is meaningful to DoD acquisition.  The 

warfighter customer must find the solution useful and effective, or it is worthless no 

matter how fast it arrived. Clearly, there must be a manner in which to capture that 

information.  The JRAC is fielding solutions quickly and in a streamlined manner; but 

without acknowledgement from the warfighter, there can be no way to gauge if more 
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speed is necessary, if other safeguards need to be implemented, or if more resources 

should be diverted to this area.  The Army REF program seems to have a good feedback 

mechanism: it incorporates its REF personnel with the warfighter to get a real-time sense 

of a solution’s effectiveness.  Obviously, this may not be a viable option for the JRAC 

process. But, questions that the JRAC team should be asking might include: 

• Is the materiel useful now that you have it, and is it doing what you 

wanted?  

• Did it get to you soon enough? 

• Has it saved lives or led to mission accomplishment? 

• How were lives lost or did missions fail before you had it?  

• Is it safe? Does it have negative or unintended consequences, and/or could 

it be better? 

Just how the answers to these questions are best garnered, however, remains unknown 

and an option for further research. 

 

10. Value Center Ten: Evolving Nature of War 

The Services and the DoD have been training their warfighters to be flexible, 

agile, and to cycle through the OODA Loop faster than the enemy.  This is the basis for 

maneuver warfare.  The acquisition communities that equip the warfighter should be 

doing the same in order to truly align with the operational side of the DoD.  As war 

evolves, so must the manner in which we fight it.85 The manner in which we resource and 

equip the warfighter must also evolve with time.  In the 21st century, speed and flexibility 

will prove crucial in maintaining military dominance over our enemies. The acquisition 

process should complement the DoD’s ability to be fast and agile on the battlefield, not 

be a hindrance.   

The JRAC process provides a value-added benefit to the DoD acquisition process 

by proving that a faster process can work.  The Services are rapidly equipping 

warfighters at their level, but they may not circulate their solutions and lessons learned 

                                                 
85 Colonel Thomas H. Hammes, USMC, The Sling and the Stone On War in the 21st Century, (St. Paul, 

MN, Zenith Press, 2004) 
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throughout the organization.  The JRAC provides a test bed for such flexibility. It 

provides a model with which to gain knowledge and best practices and a real-time 

fielding for the rapid acquisition process, not just a theory for it.  At this level, best 

practices can be disseminated across the DoD and to acquisition training facilities such as 

the Defense Acquisition University and Service Top Level Schools. In this way, the 

JRAC can help instruct future acquisition professionals about the importance of speed in 

acquisition. For time truly can save money and lives.  

 

C. SUMMARY 

 These value centers signify areas that add to the DoD acquisition process and the 

existing Service processes.  There are positive and some possible negative impacts of the 

JRAC process as identified above; but, by identifying these areas, acquisition staffs can 

implement and build upon those facets that facilitate rapid distribution of solutions to the 

warfighter and refine those areas that may hinder mission success.  
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V. CONCLUSIONS 

The goal of this research has been both to investigate whether the JRAC and its 

processes are value added to the DoD acquisition process, as well as to document the 

process and its usage up to now.   

The research described the JRAC process through document review, interviews 

with JRAC and ancillary personnel, and historical examination.  The caselet provided 

insight into the actual workings of the JRAC process and utilized historical records, 

correspondence, and a timeline to assist in documenting the process.  Finally, 

implementation of the JRAC process was quantified using statistical analysis of records. 

The research, along with the value centers (outlined in Appendix I), indicates that 

the JRAC is a value-added process and should be institutionalized, but with great caution.     

As with many small endeavors, as the JRAC’s size grows and its roots grow 

deeper with time, great care must be taken to not lose its core functions and its agility and 

flexibility.  The mere use of “institutionalization” to signify the JRAC’s long-term 

inclusion in DoD acquisition may connote bureaucracy and red tape.  This would be 

exactly the opposite of the desired outcome. 

According to Dr. Buhrkuhl, JRAC Director, the JRAC requires three facets:  It 

must have flexibility in its processes to rapidly handle requests; it needs a senior-level 

and knowledgeable acquisition team, and it needs the clout and cover of a high-level 

office to support its endeavors.86  With institutionalization of the Cell, caution will have 

to be taken to ensure that these requirements are not superseded by cumbersome 

procedures and intrusion by other departments. 

The need to institutionalize, however, outweighs negatives due to the current 

situation.  There is a possibility that with a reduction or cessation of US presence in Iraq 

and/or drying up of Congressional supplemental funding, the need for the JRAC could be 

perceived as unnecessary.  Unfortunately, the exact opposite is true.  To say that rapid 

acquisition is only a war-time tool is to miss an opportunity.  This process and capability 

cannot be grown overnight.  It is evident from the JRAC inception timeline that to even 
                                                 

86 Dr. R. Buhrkuhl, Director Joint Rapid Acquisition Cell, Video Teleconference, 1 August 2006.    
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get authorities, personnel, and functions in place requires too much time in this era.  It 

took eleven months for the Joint Staff to put together an instruction on how to process 

IWN requests.  That is not to say they were slow; the implementation process simply 

takes time.  But the DoD should not lose the institutional knowledge and the other value-

added benefits of the JRAC by allowing it to slowly fade away.  This knowledge is 

invaluable and provides a foundation for the next war or crisis; it may even provide an 

actual paradigm to be applied to other DoD acquisition processes.  The value placed on 

institutional knowledge should be considered.87   

There is validation by the COCOMs that the JRAC process is valuable.  The 

increased employment of the process and the COCOM’s gratitude when submitted 

requests are designated IWNs indicates that they find the process to be value added.88  

The repeat business from the customer indicates there is a level of satisfaction with both 

the service provided and the materiel acquired through the JRAC.  The ability to provide 

a service or materiel in a timely manner to the warfighter has many benefits—one of 

which is in restoring faith in what many consider an extremely slow acquisition process.  

Further research needs to be conducted, though, as to the correlation between usage of the 

JRAC process and access to supplemental funding such as the IFF.  Lack of supplemental 

funding may affect the usage rate of the JRAC process by the COCOMs and, therefore, 

may indicate whether the JRAC is dependent on supplemental funding and only useful 

during urgent times of war.    

The JRAC model also fits more closely with the top-down strategy being 

implemented currently within DoD.  The tradition of the Services being completely 

responsible for equipping and training the forces may be changing given the increasingly 

joint nature of the DoD.  Just as the JRAC process is charged with filling capability gaps 

on the battlefield, rapid acquisition processes are filling gaps in the normal DoD 

acquisition process.  The evolutionary nature of war and changes in technology will 

                                                 
87 Jack D. Patterson, Principal Deputy Undersecretary of Defense (Comptroller), interview by author 

(Washington, DC), 8 September 2006. 
88 Major General Lloyd Austin III, United States Central Command, Chief of Staff,  Memorandum of 

appreciation for support as an IWN to JRAC Director,  Subject: United States Central Command 
(USCENTCOM) Joint Urgent Operational Needs (JUON) Statement for Materiel X Solution (U), 10 May 
2006.    
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require the DoD acquisition process to speed up.  The day of opposing one superpower 

nation state under centralized control is over for now; therefore, decision processes that 

took inordinate amounts of time can no longer be applied.  A world with several 

emerging nation-state threats, along with the numerous non-nation-state threats that make 

radical decisions hourly, make it necessary for the DoD acquisition system to 

fundamentally change. The JRAC process may be a good place to start.  

In the course of compiling this project, the author identified some areas that 

warrant further research.  One area deals with funding sources and its implications on 

rapid acquisition initiatives.  The JRAC is capable of utilizing numerous funding sources, 

but the research has shown that the Iraqi Freedom Fund has been a dominant supplier of 

money in resolving requests.  More research should be done to determine how rapid 

acquisition initiatives will be funded in the future with normal budgetary cycles.  The 

reality that supplemental defense spending will not go on indefinitely dictates the future 

utilization of the JRAC process will depend on other sources of funding; this may affect 

the speed at which requests from the warfighter can be resolved.  It is yet to be 

determined if the JRAC is dependent on the IFF, and if the JRAC process can be utilized 

once such funding is gone. 

Another area for follow-on research is an investigation into the Services’ role as 

the long-term managers of rapid acquisition materiel.  The materiel procured through the 

JRAC process is relatively new and is being managed by the designated Service lead.  As 

time goes by, research will be necessary to examine how well the Services are managing 

these systems and how they are fitting into the Service and the DoD materiel portfolio.  

Further research in this area could also identify whether rapid acquisitions have been 

beneficial to the warfighters in the long-term, not just in meeting their immediate needs. 
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APPENDIX  

Value Centers Baseline JRAC Value Added (VA) 
and/or 

Non-Value Added (NVA) 
Speed Speed and rapid 

resolution stressed but 
limited hard timelines, 

metrics, or defined 
repercussions. 

JRAC sets limit of 
14 days to validate 
a JUON as an IWN 

(goal of 48hrs; 
,limit of 120 days to 

formulate a 
solution.  No set 

limit for fielding to 
customer or defined 

ramifications. 

VA—JRAC has set 
deadlines for validation 

and solution. 
 

Non-VA—No limit or goal 
set for fielding solution to 

consumer, nor penalties for 
not meeting limits or goals. 

Budgetary 
Options 

Service-specific and 
limited to shifting 

resources within their 
power or sought 

externally, but may 
slow process. 

DoD-wide 
Resourcing options.  
Can be delegated to 
service, drawn from 
other departments, 

or supplemental 
funds, i.e., IFF. 

VA—Access to a greater 
pool of funds to draw from, 
which helps to speed up the 

process. 

Bureaucracy Services navigate 
internal bureaucracy 

for approval, not clear 
at what level.  If 
funding required 

outside of Service, may 
involve DoD-wide 

bureaucracy and could 
slow down the process.  

DoD-wide, 
involving USD-

level departments.   
Different level of 
bureaucracy at 

DepSecDef  & USD 
level.  Can be a 
plus or minus. 

VA—Solution is handled 
by senior-level officials 
with decision-making 

authority and not subject to 
lower-level input (which 

could cause delay). Higher 
profile and access removes 

levels of bureaucracy. 
 

Non-VA—Level of 
seniority involved could 

permanently slow process 
if inclined.  No data to 

support this as yet. 

Portfolio 
Balance 

 
 

Service-specific and 
limited in scope to what 
is required to meet the 

Service-specific 

Wider scope that 
can look across all 

of the DoD. 

VA—Repetition can be 
reduced to avoid overlap 
between Services.  JRAC 
request can be utilized 
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mission. DoD-wide, is more joint in 
nature, and may produce 
economies of scale. 

Value Centers Baseline JRAC Value Added (VA) 
and/or 

Non-Value Added (NVA) 
Acquisition 

Strategy 
Services build 

portfolios based on 
their specific mission; 

rapid acquisition 
processes add to that 

portfolio. 

JRAC looks across 
all Service missions 
and examines rapid 
acquisition from a 
top-down, joint-

nature perspective. 

VA—Aligns more closely 
with initiatives such as 
JCIDS and COTS for a 
top-down acquisition 
strategy(if that is the 

direction that the DoD 
wants to pursue). 

Impartiality Service solutions and 
materiel may gain 

advocates regardless of 
wider DoD 

implications. 
 
 
 
 
 
 
 

JRAC does not 
initiate a proposed 
materiel solution 
but attempts to 
facilitate a rapid 
acquisition. This 
decreases advocacy 
of a certain product 
while increasing 
advocacy for a 
solution. With no 
access to funding, 
there is limited 
perception about 
true use of funding. 
  

VA—Funds follow the 
solution, are not 

transferred to JRAC, and 
not viewed as Service-

centric in nature. 
 

Non-VA—Each program 
then turned over to a 

Service for management; 
Service may ostracize a 

program for which it was 
never an advocate. 

Lifecycle 
Costs 

Services may be more 
proficient at gauging 

and preparing for total 
lifecycle costs 

associated with a rapid 
acquisition, therefore 

resourcing more 
appropriately. 

 

JRAC rapidly finds 
solution and turns it 

over to a Service 
lead for lifecycle 

management. 
 

Non-VA—Service lead 
may take management of a 

product that was not 
thoroughly analyzed for 
long-term maintenance, 
training, and resourcing. 

Focus Rapid Requests 
handled as additional 

duty from existing 
Service staffs engaged 
in POM and PPBES 

functions.  

JRAC solely 
focused on rapid 

acquisition 
(JUON/IWN) 

requests. 

VA—JRAC staff and 
process not assigned task 

as a secondary duty; solely 
focused on rapid 

acquisition requests. 
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Value Centers Baseline JRAC Value Added (VA) 
and/or 

Non-Value Added (NVA) 
Feedback Services may have a 

better feedback 
mechanism and pulse 

on products:  how they 
are actually working, 

and if the rapid process 
met the warfighters’ 

needs given proximity 
of acquisition 

personnel to the 
warfighter. 

JRAC has limited 
feedback, only from 

COCOM/ 
headquarters level 
and none currently 
from the warfighter.

 

Non-VA—No feedback 
from the warfighter: if the 
product is getting to the 

field fast enough, if it is a 
benefit once it arrives, or if 

there are other 
ramifications.  Separation 
of JRAC at top level of the 
DoD may hamper feedback 

from the warfighter. 

Evolving 
Nature of War 

Services have trained 
warfighters and future 

acquisition service 
personnel with speed 

and flexibility mindset.  
Unable to determine if 
such a mindset yields a 
better rapid acquisition 

product. 

Speed, agility, 
flexibility in JRAC 
process located at 
the DoD and USD 
acquisition level 

aligns with how the 
DoD is training the 

warfighter and 
stresses these 

characteristics at 
the top of the 
organization. 

 

VA—Brings a new 
mentality to acquisition at 
the top levels of the DoD, 

not just at the Service 
levels. Shows that DoD 
acquisition can provide 

quality product to the field 
quickly—not just study or 

discuss it. 
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